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SUMMARY 
 
This report provides the PEBP Board and members of the public with information regarding 
PEBP’s enrollment and eligibility (E&E) system and the partnership with the Office of Project 
Management.   
 
BACKGROUND 
 
On March 24, 2022, the PEBP Board approved the recommendation to terminate PEBP’s contract 
with LSI as a result of an unsuccessful implementation and “go-live.”  PEBP contracted with its 
previous enrollment and eligibility vendor (Lifeworks).  The Board approved staff move forward 
with a Request for Proposal (RFP) for an eligibility and enrollment system, with a proposed go-
live date of January 2025.   
 
In 2019, LSI was also chosen as the contracted vendor to integrate the Silver State Modernization 
Approach for Resources and Technology in the 21st Century (Smart 21). The objective of the Smart 
21 project was to overhaul the state’s antiquated financial and human resource systems.   Shortly 
after PEBP approved LSI’s early contract termination, the State issued its own termination to LSI 
for its role in the Smart 21 project.   
 
PEBP, with the assistance of Segal IT consultants, has since developed a comprehensive 
requirements document to begin work on the E&E RFP.  The Office of Project Management 
(OPM) has also been working towards contracting with a new integrator for the project previously 
known as Smart 21. OPM is currently engaged in the decision-making process with executive state 
leaders to determine an appropriate vendor to continue the integration and implementation of the 
financial and HR systems. A path forward has been identified, and work continues with vendor 
selection and contract finalization. Communications on those decisions will be forthcoming in the 
immediate future. 
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Although PEBP and Smart 21 experienced significant setbacks throughout respective 
implementations, one of the lessons that came from that experience is PEBP’s significant overlap 
of HR and payroll processes. State employees are PEBP’s largest group; therefore, it is imperative 
that PEBP’s enrollment and eligibility system functionality be aligned with statewide financial and 
HR systems.   
 
REPORT 
 
PEBP began working with OPM and their partner SAP Software Solutions to capture the specific 
requirements necessary to include in the PEBP E&E RFP.  As a result of these discussions, as well 
as our experiences with the prior attempt to integrate and implement technology solutions, it 
became clear that it would be in PEBP’s and the State’s best interest to work collaboratively on 
our respective projects to ensure the chosen vendors would be able to integrate the functionality 
within the respective systems.  Performing separate implementations would risk a potential repeat 
of the previous implementation because although it was the same contracted integrator, both 
systems were not set up to coordinate and work with each other from the start. Collaborative, joint 
implementations are in the best interest of employees and PEBP members due to connectivity of 
the respective systems.  
 
 
OPM currently has a service agreement (99SWC-NV23-13299:1) authorized by the Board of 
Examiners under a statewide contract for cloud solutions with Carahsoft (99SWC-NV23-13299) 
awarded via a NASPO ValuePoint national cooperative contract led by the State of Utah. The 
contract is for assessment of the project; however, OPM will likely be executing a new service 
agreement under the same statewide contract for a system integrator and full implementation of 
the project.   
 
The same procurement process and contract vehicle is available to PEBP under NRS 333.475. 
PEBP would not join the OPM contract but would create its own  statewide contract through a 
similar mechanism.  PEBP would leverage the state’s current contract through OPM (rather than 
go out to RFP) and negotiate its own contract through the existing vendor relationships. A very 
similar process would be used through this mechanism as through the RFP process; the potential 
vendors would be carefully vetted by PEBP and its IT consultants to ensure any selected partner 
is able to satisfy the necessary requirements at a competitive price.   
 
 
Advantages:  
 

• This process allows PEBP, with the assistance of Segal IT consultants, to assess possible 
solutions in a more comprehensive manner.  PEBP would work with OPM’s chosen 
integrator to vet industry solutions through various vendors using a process similar to that 
used during an RFP but with more flexibility.  

• This path also grants an additional year of runway that can be used for a longer 
implementation to increase the probability of a successful “go-live.”   

https://nevadaepro.com/bso/external/purchaseorder/poSummary.sdo?docId=99SWC-NV23-13299&releaseNbr=1&external=true&parentUrl=close
https://nevadaepro.com/bso/external/purchaseorder/poSummary.sdo?docId=99SWC-NV23-13299&releaseNbr=0&external=true&parentUrl=close
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• The Smart 21 project will be exploring opportunities to improve and enhance the current 
HR and financial systems.  PEBP’s participation will likely help break down the existing 
inefficient and siloed processes that are currently in place, which will ultimately help 
PEBP’s E&E functionality.  

 
The Governor's Office has directed PEBP to work together with OPM and their contracted 
vendor using NRS 333.475.  Once a contract has been developed, it will be brought to the PEBP 
Board for discussion and approval prior to getting final approval through the Board of 
Examiners.  
 
 

 
 
 
 
 


